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Abstract 

The Department of Defense (DoD) is mandating tlie use of the Command, Control, 
Communications, Computer, Intelligence, Surveillance, and Reconnaissance Architecture 
Framework (C4ISRAF) for large-scale software-intensive systems. The authors conducted 
eight interviews with personnel who have used the C4ISRAF in acquisition projects. The 
intent of the interviews was to find the strengths and weaknesses of the C4ISRAF, so that this 
information could be communicated to future users of the framework. This technical note 
discusses the context for using the C4ISRAF, the observations made during the interviews 
about its use, and the strengths and challenges of using it. Suggestions for overcoming these 
challenges also are included. 
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1   Introduction 

The Command, Control, Communications, Computer, Intelligence, Surveillance, and 
Reconnaissance Architecture Framework (C4ISRAF), which is mandated by the Department 
of Defense (DoD) for large-scale software-intensive systems, describes how the architecture 
for a system or system of systems (SoS) should be documented [C4ISRAF 97]. It breaks the 
documentation into three views: the operational view (OV) consists of 9 products; the system 
view (SV) consists of 13 products; and the technical view (TV) consists of 2 products. An 
additional all view (AV) consists of two products, one of which is a graphic showing the 
weapons platforms involved, and the other is a data dictionary containing the data items 
defined in the OV, SV, and TV products. The C4ISRAF views and products are discussed in 
more detail in Section 2.3. 

We conducted eight interviews with architects, designers, architecture documentation 
reviewers, and program managers associated with a number of acquisition category I 
(ACAT I)' programs to develop large-scale software-intensive SoSs. All of the program 
teams are using the C4ISRAF to build an architecture, consisting of many OV, SV, and TV 
products, that serves as the basis for acquisition planning, development, and deployment of 
the SoSs. One of the program teams is still developing a request for proposal (RFP), and 
others have completed source selection and are in the first phase of the development cycle. 
Some of the programs will evolve from legacy systems already in operation, while one is a 
new weapons platform with no legacy components (though it did have legacy interfaces). We 
conducted some of the interviews one-on-one, while others involved a number of people. Our 
intent was to determine the experiences associated with using the C4ISRAF as reported by 
practitioners on large-scale software-intensive programs. 

In this report, we establish the context for using the C4ISRAF on ACAT I programs, 
discussing such issues as the business drivers for these systems and the uses for the 
architecture after it has been documented. In Section 3 we describe some observations about 
the use of the C4ISRAF that are associated indirectly with the framework, and in Section 4 
we cover the strengths of the C4ISRAF. Section 5 includes challenges to using the 
framework, along with suggestions for overcoming them. 

The C4ISRAF is currently being upgraded and renamed as the DoD Architecture Framework 
(DoDAF) [DoDAF 03]. The DoDAF (and its views and associated products) does not differ 
substantially from the C4ISRAF. 

'    This acquisition terminology is defined in the DoD Regulation 5000.2-R, which may be found at 
<http://www.ailtso.com/simval/Documents/5000.2-R/DoD5000.2-R_partl.htm>. 
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2   Context 

2.1 Acquisition Strategy 
Most of the systems under consideration were built using a rolling-down-select acquisition 
strategy. In this approach the government releases an initial RFP, and many offerors respond 
it. A few (typically two or three) of the offerors receive a contract and work independently for 
a time period (the fly-off) of a few months to a few years, developing a proposed 
architecture for the system as a number of contract deliverables (CDRLs). Each CDRL 
consists of a number of C4ISRAF products and the associated explanatory documentation. 
During the fly-off, a government analysis team (GVAT) works with each contracting team to 
answer its technical questions and perform technical reviews on the products developed. At 
the end of the fly-off, the government issues a call for improvement (CFI), and the 
contractors enter final proposal bids, including C4ISRAF products. These bids are evaluated 
by a govemment-source-selection technical analysis team (GVSSAT) as part of the source 
selection process used to select a single contractor. 

2.2 Business Drivers 
Large-scale programs implementing stand-alone stovepiped weapons systems have been 
somewhat successful over the last 10 years,^ albeit often with budget overruns, schedule 
slips, and reduced functionality. Nonetheless, significant problems have occurred with 
integrating these stovepiped systems into network-centric operations when system users 
within one stovepipe need access to information that is within his or her authority and 
responsibility but resides in another stovepipe. While the business drivers listed below could 
apply to many classes of systems, they are specifically applicable to network-centric ACATI 

programs: 

• Achieve interoperability between stovepiped programs, providing the necessary 
knowledge to decision makers at all echelons. 

• Reduce life-cycle costs in a number of ways, including the following: 

- replacing obsolete systems with systems based on industry standards and commercial 
off-the-shelf (COTS) and government off-the-shelf (GOTS) products, thus reducing 

maintenance costs 

- reducing warfighter, logistics, and support staffmg 

Crosstalk's annual survey of top quality software projects documents case studies of organizations 
using well-defined and proven processes and practices that successfully deliver software products 
to the U.S. government (<http://www.stsc.hill.af mil/top5projects/index.html>). 
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Introduce operational concepts that are aligned with the new system capabilities and new 
technology. Add the capability that "everyone can know everything" within the bounds of 

the person's authorization. 

2.3   C4ISRAF Views and Products 
As noted in the introduction, the C4ISRAF offers a collection of products to describe the 

architecture as three views.^ The products are listed in Appendix A. 

1. The OV describes the activities, operational elements, and information flows required 
for a number of missions supported by the SoS. This information is described in terms of 
the mission's nodes, the operational activities conducted within these nodes, and the 
needlines connecting the intemodal activities. A node often means a mobile weapons 
platform (e.g., a ship, tank, or aircraft) or a fixed ground platform (e.g., a command and 
control center, or a communication hub). An operational activity is usually associated 
with a warfighter and consists of a combination of manual and automated actions taken 
by the warfighter, such as tactical planning and engagement of an enemy platform. A 
needline is a description of the information that moves from one activity to another, such 
as a tactical plan, by some automated or manual ("sneaker net") route. 

2. The SV describes the system-level structures that support the OVs. The SV includes the 
systems required at each node, the communication media connecting the nodes, and the 
functions contained within each system. In addition this view contains tables describing 
how each needline listed in the OV products is implemented by the communication 
media listed in the SV products and tables. These tables show how each activity 
described in the OV products maps onto the functions described in the SV products. 

3. The TV describes the minimal set of rules governing the arrangements, interactions, and 
dependencies of system components. This view includes standards used in the SoS, and 
the major COTS and GOTS components used. 

A fourth set of products, the AV, includes two products that provide an overview perspective 
of the entire system. Figure 1 illustrates the relationships among the three primary views of 
the architecture framework. 

^   In the literature on documenting software architecture (SA), the word view is used differently from 
how it is used in the C4ISRAF. In the SA context, view is usually a single documentation format; 
for example, a logical view or a process view. 
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Figure 1:   Architecture Frameworl< Views [DoDAF 03] " 

Within each of these views is a set of products that provide increasing levels of detail 
concerning the operations and system structures. Most program teams tailor the collection of 
products they will produce at each major acquisition stage. They also select tools to produce 
and maintain the products. 

Program teams use the products to support various aspects of development. For example, 
most of them use OV products as a source for requirements. They use the SV products as a 
blueprint for planning, budgeting, acquiring, and building an SoS. And they use the TV 
products to either suggest or enforce standards and COTS or GOTS products used in the 
system implementation. The products include sufficient detail to accommodate the aspects of 
development. 

The C4ISRAF products serve as a communication vehicle among stakeholders and provide 
sufficient detail for individual classes of stakeholders. The C4ISRAF products help the 
program teams identify and manage the significant risks, analyze mission effectiveness, build 
prototypes, and integrate work efforts of different organizations. 

The term Technical Standards View is tiie new DoDAF standard for the existing Technical View in 
the C4ISRAF, on which this report is based. 
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3   Observations 

During the interviews, we made many important observations about using the C4ISRAF that 
do not relate directly to the products. These observations are gathered into this section. 

3.1   Requirements 
In a rolling-down-select acquisition, an initial RFP is issued that includes the end-vision 
requirements for the program over its complete life cycle. If the development is to be 
deployed in a sequence of incremental deliveries, a more detailed requirements definition will 
also be needed for each increment. 

3.1.1 Initial Requirements for Source Selection 

The program teams interviewed had performed the source selection in different ways: 

• In one case, the program team issued an RFP without developing any OV, SV, or TV 
products. The RFP stated the requirements generally and defined which C4ISRAF 
products should be developed as part of the fly-off effort. These views were then 
included as part of the final rolling-down-select proposal. 

• In other cases, the program office developed some exploratory OV, SV, and TV products 
to investigate the problem space before developing an RFP, and then used the results of 
that investigation to develop the technical requirements in the RFP. In these cases, the 
exploratory products were made available to the offerors during the initial proposal 
development, though the offerors were not required to use these products. 

3.1.2 Requirements for Incremental Builds 

Planning for many of these large, complex SoSs includes incremental deployment to the 
field, which is discussed in more detail in Section 5.2. For these types of systems, the 
C4ISRAF products built initially document an end-vision architecture as much as 20 years in 
the future and do not contain sufficient detail to serve as a blueprint for building or upgrading 
the individual systems. The actual system is usually built in update blocks about 18 months 
apart. This process uses multiple extensions to a single contract, with each extension 
including the part of the system to be delivered as the next increment. In this case, the 
requirements for each block must be developed in sufficient detail to support evaluation and 
provide sufficient guidance for the subsequent blocks. The procedure outlined below 
describes the way the interviewed program teams are handling multiple block delivery: 

1.    Build a set of OV products representing the next system increment, based on the 
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• end-vision architecture 

• baseline system from the previous increment (or the legacy at stage 1) 

• changes to be made during this increment 

If significant technical advances have been made while the last increment was in 

progress, update the TV also. 

2. Derive the technical requirements document (TRD) for this increment based on the OV 
products. The TRD is much smaller than the OV products and documents system 

requirements better. 

3. Have the contractor build the SV products based on the OV products. Then proceed to 
build this increment of the system. 

The above process can be accomplished in two ways: 

1. The government can build and control the OV and TV products at each stage, and the 
contractor then builds the SV products for that stage. In this case, the government must 
either have the organic skills to develop the OV and TV products, or contract this 
development separately from the SV products. 

2. The contractor can develop, with government oversight, the OV, TV, and SV products. 

3.2   Organizational Issues 
Government mandates for the use of a framework such as C4ISRAF often raise 
organizational issues within the government and with the contractors. Discussions about 
many such issues arose during the interviews, and we documented them in this section. The 
government and contractor personnel commented on government organization, contractor 
organization, and after-award team organization. While many of these issues would have 
come up even if the C4ISRAF had not been mandated, we documented them here anyway. 

3.2.1    Government 
The government is often asking for new operational, technical, and system approaches to 
resolving large-scale problems that may require changes in force structure, the introduction of 
new weapons and sensor platforms, and updates to legacy platforms. However, this method 
can lead to problems such as 

• The government reviewers are themselves part of the military organization stovepipes 
and are reluctant to adopt changes that might remove funding from their own stovepipe 
or diminish its role. 

• If the new SoS uses legacy components and their associated force structure and concept 
of operations (CONOPS) as a baseline from which to evolve, a satisfactory inventory of 
the baseline must be developed. To do so, the government can build an "as-is" 
architecture before the contract is let. If no such architecture is built, it is difficult for all 
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contractors during a fly-off competition to capture a sufficiently robust understanding and 
baseline definition of the legacy components. 

• The government reviewers are often reluctant to play "technology leapfrog." If they are 
using a legacy system and think that current technology will provide a great improvement 
over it, they are reluctant to select an even more advanced technology that they might not 

understand. 

• The C4ISRAF products can conveniently be used as mechanisms to justify the 
continuation of system acquisition at all stages. Such use can lead high-level government 
managers to believe that these products function mainly as a marketing tool and thus use 
them to convince even higher-level government managers that the program is being 
executed successfully. One must always remember that the real significance of the 
products is to serve as a blueprint for planning, scheduling, and building the system. 

3.2.2   Contractors 
The contractors must organize teams to build the products required by the government and 
take care to avoid the pitfalls listed below: 

• The contractors should avoid organizing their teams around the C4ISRAF product 
structure because some products that seem quite different are actually closely related. 
The best example of this relationship includes the OV products, the CONOPS, the 
operational requirements document (ORD), and results of a simulation study of mission 
effectiveness. If teams organized around these products work in different parts of the 
organization without close supervision and coordination, they tend to document different 
operations, and a considerable effort must then be expended to bring them back together. 
Of course only the OV products are part of the C4ISRAF, but in most ACATI systems, 
the other documents and studies are also needed. An organizational goal may be to use 
the OVs to capture all information, and to tag information as "management support" if it 
is needed for programmatic and budgeting efforts (for inclusion in the CONOPS or 
ORD) or as "technical support" if it's used to support SVs. 

• If the contractor is proposing some innovation in operations, system design, or 
operational concepts, or a combination of all three, the contractor must supply a strong 
rationale. The contractors should keep in mind that the GVAT they are working with 
during the fly-off phase will differ firom the GVSSAT; hence they should include 
sufficient rationale in the proposal to be understood by the GVSSAT. This rationale is 
especially important if the members of the GVAT are "early adopters" who encourage use 
of new technology and concepts, but the higher echelons involved at source selection are 
reluctant to accept such changes. 

• One of the strengths of the C4ISRAF is that the requirements can be written at the 
operational level. That enables the contracting team to make design choices based on its 
understanding of technology, COTS, and non-developmental item (NDI) products, and 
offer operational changes to the acquiring agency based on this knowledge. However, the 
contractors are often not accustomed to working this way and may prefer that the 

CMU/SEI-2003-TN-027 7 



government "tell them what they want" rather than making choices on their own that 
could be deemed unreasonable and unacceptable by government managers. 

The C4ISRAF concentrates on the visionary product to be made operational in the future. 
However, the government reviewers of the contractors' proposals are often more 
concerned with what will change in the near term (e.g., over the first five years). Hence 
the contractors must include a good representation of the initial spirals in the proposal, 
even though this information is not explicitly called for in the C4ISRAF. 

The contractor must remember that detailed technology presentations are likely to "turn 
ofF' higher-echelon government team members. Just because the contractor's technical 
team is proud of some technology innovation does not mean that the higher echelons 
should be swamped with detailed presentations. 

The contractors sometimes have difficulty developing the 0V4 command structure 
diagram since they may fail to grasp how much (or how little) detail is needed. It is 
probably best if the government develops that diagram. 

3.2.3   Government/Contractor Team 
After the contract is awarded, the government and the contractor form a team to proceed with 
the development in a non-adversarial fashion. The products built using the C4ISRAF usually 
provide an end-vision architecture, with some hints of the first increment in the system's 
development and deployment, and often a process has been agreed upon for the development 
of each increment. However, sufficient time may not exist to "do the first increment right" 
due to contracting issues. The team therefore must learn important lessons from the first 
increment to make sure that the second increment correctly addresses the appropriate 

technical, process, and organizational risks. 

3.3  Acquisition Impacts 
In a rolling-down-select acquisition, a GVAT is usually involved with the contractors during 
the fly-off portion of the contract. This GVAT tracks the development of the C4ISRAF 
products, reads and comments on the CDRLs, and tracks the comments until closure. This 
group is very familiar with the approaches being taken by the different contracting teams. 
When the final source selection is made, the GVSSAT may differ from the GVAT. 

• The source selection process must clearly define a hand-off process such that the 
knowledge and understanding of the GVAT is communicated directly to the GVSSAT; for 
example, by passing along a set of risks associated with each team. The GVSSAT can 
then use its own judgment as to whether these risks have been mitigated appropriately in 

the final proposal. 

• A rolling down select can take a long time, during which mission changes can occur. In 
addition, various organizations that were only slightly involved with the acquisition can 
start to have a major impact on the C4ISRAF products after contract award. Hence the 
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first stage in the new contract is to reflect these changes in an updated version of the 

architectural products. 

A demonstration of capabilities is often made during source selection. If the contract was 
written correctly, and each contractor is required to demonstrate the same capabilities, 
this information can serve as a good discriminator in the fly-off phase of a rolling down 
select between multiple contractors. However, if the specifics of the demonstration are 
not included in the contract, the demonstration can be unsatisfactory and cannot be used 
as a discriminator. In addition, the contractors should remember that the demonstration 
may be given to the GVAT, but the GVSSAT, who makes the final decisions, may not be 
strongly affected by the demonstration. 

3.4  Reviewing the Products 
The C4ISRAF products built, which serve as a communication vehicle among stakeholders, 
are often called out in the CDRLs. The government stakeholders then review those CDRLs to 
approve both the architecture and the impacts of the contractors' tradeoff decisions. A 
number of issues are associated with reviewing the C4ISRAF products: 

• The CDRL reviewers and the GVSSAT come from the existing military stovepipes; thus, 
their review is biased by the impact of changes on their organization. If the intent of the 
SoS is to reengineer the operations and systems between the existing military stovepipe 
organizations (e.g., by changing the force structure or the command chain), some 
reviewers may object to the change because of organizational bias rather than the 
effectiveness of the proposed change. 

• The CDRL reviewers may be tied too closely to the current CONOPS and technology to 
effectively review products that are tied to a new vision. 

• Some reviewers are interested mainly in targeted fragments of the system that align with 
their everyday responsibilities. However, the C4ISR architecture documentation tends to 
capture everything about the SoS and organizes it so that the reader is introduced to 
everything in an organized, top-down way. For example, one reviewer may be interested 
mainly in strategic and tactical plans, and how they interoperate, while another may be 
interested in Unmanned Aerial Vehicle (UAV) usage as sensor platforms. But often the 
reviewers have no easy way to access the documentation for their specific interests; they 
have to start by skimming through on a first pass, tagging those elements that are relevant 
to their interest, and then thoroughly inspecting the tagged elements. 

• Since much of the documentation is captured online, the reviewers must be sufficiently 
familiar with the supporting tool set to perform their review work effectively. Readers of 
the documents, therefore, require some specialized training on the tool set (substantially 
less than the architects have received) and some continual exposure to prevent their 
expertise from getting stale. 

• The architectural products are quite voluminous. The more products there are that need to 
be reviewed, the more work the reviewers must do—especially in a source selection, 
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where there is a limited set of reviewers for the documents from each bidder. The 
acquirers should not ask for more detail than they are willing to review. 

Some reviewers take the documents and consider them strictly as descriptions of the 
system under development. Others consider the tasks that users of the system will 
perform and evaluate the architecture in terms of its ability to support those tasks. The 
development of scenarios by teams of reviewers can assist with the review problem. For 
example, at the system level, reviewers may construct whole system scenarios to consider 
how a broad set of problems (e.g., sensor to shooter) will be handled. These scenarios 
should include desired global system properties, such as reliability, by injecting faults to 
determine if operational availability can be achieved. At the software level, the reviewers 
may also construct scenarios to explore software qualities—and then analyze whether a 
proposed software structure or integration of COTS software supports these desired 

qualities. This scenario-based approach is embodied in methods developed and 
promulgated by the Software Engineering Institute (SEI^"^): the Architecture Tradeoff 
Analysis Method^"^ (ATAM^"^) for software qualities [Kazman 00] and the Quality 
Attribute Workshop (QAW) for system-level concerns [Barbacci 02]. 

During the source selection, getting closure on open issues can be problematic. The 
GVAT usually reviews the set of products associated with a CDRL from multiple 
contractors and sends the set of comments back to the contractor. Often just after the 
team finishes, the next set of CDRLs arrive and must be reviewed on a tight schedule. 
When the contractor responds to the comments (usually 30 days later), everyone is busy 
with other things, and only a pro forma review of the responses takes place. 

^^ SEI, Architecture Tradeoff Analysis Method, and ATAM are service marks of Carnegie Mellon 
University. 
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4   Strengths 

The benefits of using the C4ISRAF that arose during the interviews are listed below: 

• The C4ISRAF "fits the military mind" during source selection by leveling the playing 
field between contractors, since the contractors build architecture documentation from 
the same framework. Therefore the government source selection is comparing apples to 
apples. 

• The C4ISRAF OVs define a full-scope system and may go from the government to 
multiple contractors for further refinement, transition to SVs, or inclusion as part of a 
statement of work for an RFP. This approach allows subcontractors to build parts of the 
SoS, while the integration contractor oversees the complete development. 

• The C4ISRAF OVs provide information that may form the basis of other documentation, 
such as the CONOPS and ORD, that is required of acquisition organizations. Managed 
appropriately through tools providing document generation, the OVs can be used to 
produce the other documents in a nearly automatic fashion. 

• The C4ISRAF allows the contractors to be innovative in thek own way. For example, 
during the fly-off, one may focus on technological improvements, another on operational 
improvements, and yet another on the first stage of evolution from the current legacy 
systems. The government then gets to judge which is preferable. Of course this situation 
can work against the "apples to apples" comparison mentioned above. 

• The C4ISRAF is good for describing the force structure, which weapon and sensor 
capabilities will be needed, how the units in the force structure will communicate, and 
how these units will be deployed. This description provides good estimates for hardware 
investments. 
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5   Challenges and Suggestions 

This section presents the challenges of using the C4ISRAF and suggestions for overcoming 
them. 

5.1   Process 
For this discussion, process refers to the approaches by which C4ISRAF products and other 
products are built: sequentially, in parallel, or concurrently. The process should define where 
reviews and feedback loops should occur, which studies should be conducted, and which 

white papers should be written to develop reasonable alternative architectures. The process 
should also include steps that can be taken to identify the major risks and propose mitigation 
steps. 

Challenge 1.     The C4ISRAF should not define a mandatory process to be followed by all 
parties. Instead, each organization developing C4ISRAF products should 
develop its own. But the lack of sufficient examples of good processes is 
problematic, especially in the transition from OVs to SVs. 

Challenge 2.      Building the OV products first and the SV products second can eliminate 
some of the trade space between operations and systems. In some cases this 
method forces an expensive system solution rather than a small operational 
change. 

Challenge 3.     Criteria must be developed about the level of abstraction necessary for the 
products being built. It is often easier to include detail rather than 
thoughtfully create more abstract products. But unnecessary detail should be 
avoided. 

Suggestions: Suggestions for users of the framework include these five: 

1. Develop some example processes with supporting rationale, showing how development 
could proceed. 

2. Establish what should be developed for each defined milestone in the life cycle. This 
information should include products within each view and the level of detail expected 
for each product. It should also include any necessary products that are not included in 
the C4ISRAF view products. 

3. Establish how to proceed between stages. This information will include the 
documentation that the organization must provide, the reviews to conduct, and guidance 
for completing the steps of subsequent stages. 

4. Determine how to minimize throwaway products. A common complaint among 
developers is the effort they must invest to complete a set of products only to see those 
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products languish in subsequent steps. Without an established process, developers 
cannot know how their products will be used. The process should spell out a minimum 
set of documentation to produce and carry forward for use in downstream stages. 

Represent all resources explicitly required for the support of the system. Some support 
resources may be shared with other organizations, and the constraints imposed by these 
organizations should be reflected in the C4ISRAF products. Otherwise, once a contract 
is awarded, changes will be forced on the architecture due to these unconsidered 
constraints. 

5.2   Evolutionary Development and Deployment 

Challenge 4.     The C4ISRAF products define the visionary system of the future and take 
little or no account of the way in which the current legacy systems will be 
evolved and retired in incremental deployments to eventually achieve this 
vision. Yet the whole success of many SoSs depends on using development 
spirals, incremental deployment to the field, incremental upgrades to some 
legacy systems, and the incremental retirement of others. Of course everyone 
knows this and attempts to define these spirals in some manner. But the 
C4ISRAF does not provide a uniform way of capturing this information. 
This deficiency is further complicated by the fact that reviewers are often 
more interested in how the current systems are going to evolve and retire 
over the next five years than in the visionary system, which they regard as 
more tenuous. And there is the further complication that technology 
undergoes unexpected changes over a lO-to-20-year period, and COTS and 
NDI products are not predictable beyond 5 years. 

Challenge 5.     Some of the legacy software systems will also have to be evolved and/or 
retired. Yet no product defines which legacy systems exist and describes how 
they should be treated. This need is especially important for systems 
providing logistical support to the new system and to legacy systems under 
the control of a different program office. 

Suggestion: Some form of master evolution plan (MEP) is needed to show how the system 
will evolve with each development spiral and delivery increment. The MEP should document 
at least these four types of information: 

1. the legacy system and weapon's platform retirement profile at each delivery increment. 
In general, whole systems should be retired, since building "software bridges" to enable 
partial system retirement is, in the long run, "throwaway work" that can be quite 
expensive. 

2. the operational capability improvements at each delivery increment 

3. the new systems being introduced at each delivery increment 

4. the technical risks being addressed by engineering analysis, mission effectiveness 
studies, and technology prototyping for each development spiral 
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Note: Although the MEP should be built for the time period to achieve the visionary system, 
as each delivery is deployed, changes will occur in the next increment in response to changes 
to the current increment. The decisions as to what to include in the next cycle will always be 

a mix of mission needs and contracting priorities. 

5.3  Technical View 

Challenge 6.     The TV of the C4ISRAF requires the contractors to list the standards being 
used. In general the contractors list all standards (and COTS and NDI 
products) they can conceive of using but do not necessarily say how these 
standards will be used. Hence the TV consists of thousands of standards, 
some interdependent and others incompatible. Listing all possible standards 
ensures that any required standards defined within such reference models as 
the Joint Technical Architecture (JTA) and the Common Operating 
Environment (COE) are included, but at a loss of clearly defined 
requirements. 

Challenge 7.     Tradeoffs between COTS, GOTS, and custom development software are 
needed and can have a significant impact on cost, schedule, and various 
quality attributes. Since no explicit software architecture products exist, there 
is no direct place to discuss such issues. 

Suggestion: More of the engineering analysis and decisions should be documented to show 
how these standards will be applied and grouped together. For example, if both a Portable 
Operating System Interface (POSK) standard and Windows are being proposed as operating 
systems, then an effort must be made to define which type of computational platforms will be 
used and where, and which operating systems are used in each platform type. 

Note: The proposed DoDAF has already strengthened the requirements for the TV section. 

5.4  Software Issues 
Challenge 8.     The C4ISRAF was not intended to document software views, nor was it 

intended to explain or explore the software styles that were proposed for use 
in the system. Yet software is the technology on which integration and 
interoperability depends. Even at the highest level of system description, 
some concept of these styles should be captured; for example, 
publish/subscribe, client/server, pipe/filter, master/slave, load sharing, peer- 
to-peer, and hub/spoke. 

Challenge 9.     No products exist that define software development plans or the processes to 
be used in software development. Yet these plans and processes have a 
tremendous impact on the success of a program; software budgeting and 
scheduling need such representations. 
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Suggestions: The following four suggestions address the software issues: 

1. The important software views should be included in the architecture at the early stages 
to capture the important concepts and styles. They can be included by combining the 
IEEE-1471 viewpoint concepts [IEEE 00], and the "views and beyond" approach 
outlined in Documenting Software Architectures: Views and Beyond [Clements 03]. This 
combination will define which software views are necessary for the identified 

stakeholders. 

2. Stakeholders can identify the needs for software views. For example, the 0V-6c 
Operational Event - Trace Description may connect well to use case or concurrency 
views in software. The OV-5 Activity Diagrams and SV-5 Activity to System Function 
Traceability Matrix provide the opportunity to introduce sequence diagrams that could 
also trace to software concurrency views. SVs will include roles and responsibilities, 
including the transition from manual-to-manual to manual-to-system and system-to- 
system interactions. The choice among alternative interactions may include 
hardware/software tradeoffs. 

3. The QAW can be used to develop system scenarios, from which themes can be derived 
and the important software and system engineering risks established [Barbacci 02]. 

4. Some combination of the three suggestions above should be incorporated into an 
engineering process for developing the software architecture drivers. 

5.5   Crosscutting Quality Attributes 

Challenge 10.   In an SoS context, the structure of the architecture is driven not by its 
functionality, but rather by the quality attributes (such as performance, 
availability, security, and modifiability) that cut across the systems. Major 
architectural decisions are based on these quality attributes; for example, the 
distribution of functionality and data; the communication between 
components; the start-up, shut-down, and failover procedures. Yet the 
C4ISRAF addresses quality attribute issues only in terms of bandwidth 
between nodes. It presumes that the system engineers will take the 
appropriate quality attributes into account, but it does not recommend how to 
determine which quality attributes are important and how to ensure that the 
architecture supports them. 

One of the interviews revealed that the contractor was using performance 
(latency and network bandwidth) as an architectural driver. The system used 
the Rational Rose tool set to document the architectural products and used an 
annotation scheme to capture the relevant performance parameters. These 
parameters were then automatically transferred to an Excel spreadsheet, 
which performed calculations to determine if the latency and bandwidth 
criteria were being satisfied. 
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Suggestion: The SEI developed the ATAM for evaluating software architectures. The ATAM 
uses groups of stakeholders to determine the important quality attributes; create and prioritize 
scenarios related to these quality attributes; capture all of this information in a utility tree; and 
develop risks, tradeoffs, sensitivity points, and trends associated with the architecture as it 
relates to the high-priority scenarios. This method could be extended and used for system 
architecture. The SEI also developed the QAW that generates and prioritizes system scenarios 
before a system or software architecture has been created. If a risk, sensitivity point, or 
tradeoff is found in the software architecture, it can be "bubbled up" to the related C4ISRAF 

products where its effect on the SoS can be further analyzed. 

5.6 Training and Testing 

Challenge 11.   Training and testing environments can have significant impacts on the 
architecture. For example, for "human and hardware in the loop" training, 
the software being deployed must be directly usable in the training 
simulation environment. Similarly, the deployed software must fit directly 
into the various testing environments, which should be sufficiently powerful 
to minimize the amount of testing required (e.g., flight testing). Yet the 
C4ISRAF provides no direct discussion of either of these environments. 

Suggestion: Ensure that the architecture includes both training and testing environments, and 

that scenarios for these environments are generated. 

5.7 Tool Support 
The C4ISRAF requires that many products be built using graphical notations and tables, 
which usually results in the development of hundreds of pages of graphical and tabular 
documentation and supporting text. Tools are necessary to ensure consistency and establish 

version control between the various products. 

Unfortunately no commercial tool sets were available to support the development of products 
when most of these programs started, although one tool, Popkin's System Architect (PSA), 
now supports the C4ISRAF products [Popkin 03]. All the contractors interviewed used some 
form of graphical tool sets to build the C4ISRAF products. Some started late enough to use 
PSA. Others used a government-furnished equipment (GFE) tool set that built only part of 
the product set and used commercial tools based on the Unified Modeling Language (UML) 
for other products. In general the experience with using tools was very significant to all the 

contractors, was discussed at length in the interviews, and is recorded below. 

Challenge 12.   Using immature tools can squander resources. In a source selection 
environment, the government is often tempted to ensure a level playing field 
by having the competing contractors use the same tool set, which makes it 
easier to compare their efforts. This tool set could still be used for many 
different purposes; for example, simulating mission effectiveness; 
developing architecture documentation; producing reliability, 
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maintainability, and availability studies; simulating performance loading on 
networks; or evaluating man-machine effectiveness. 

• If the tool set is GFE, the government must ensure that the contractors can 
get sufficient training initially and have timely access to resolving 
problems. An immature GFE tool set can lead to endless frustration on the 
part of everyone involved. While having all the contractors use the same 
tool set is appealing and may be seen as leveling the playing field, the 
difficulties associated with its use may overcome the initially perceived 
benefits. 

• If the government intends to use its own tool and have the contractors 
deliver some data to represent their concept, once again the tool set and the 
data definition must be rock solid, and the government must work closely 
with all contractors starting early in the source selection to ensure that this 
approach will work. 

Challenge 13.   The C4ISRAF products tend to be built in a number of parallel activities, and 
the products must be integrated at some merge points. During the integration, 
the names of the software elements used must be unified and integrated 
across the various products, and consistency must be enforced. Often tool 
sets do not support this integration, so it must all be done manually, which is 
time-consuming and error prone. 

Challenge 14.   Many of the graphical tool sets available in the marketplace are based on 
UML, which was initially built to represent software designs using object- 
oriented technology. The C4ISRAF is based on the Integrated Computer- 
Aided Manufacturing (ICAM) Definition (IDEF) representations, which are 
not currently represented in the UML model. Other important architectural 
products are not included in most UML tool sets, such as 

• • some software architectural views (layering diagrams, context diagrams) 

• many C4ISRAF EDEF diagrams 

• programmatic diagrams, such as schedules 

Note: UML is in the process of being extended to include many of the IDEF 
graphical representations. However, no plan currently exists to resolve the 
inconsistencies between the two types of representations. 

Challenge 15.   Sequence diagrams are routinely used to elaborate software use cases in 
UML-based development. These diagrams usually consider the event-based, 
ordered interaction between actors (users and/or remote interfaces) and 
classes or objects that represent the software automating the system. The 
diagrams detail that interaction. One C4ISRAF product can be represented as 
a sequence diagram showing the interactions among operational activities, 
actors, and systems. However, often when developing system use cases, the 
automation versus manual split has not yet been made; in this case the 
sequence diagrams can be used to show the interaction between actors or 
between the actors and the different systems. 
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Suggestions: The following eight suggestions address the challenges of tool support: 

1. The government should not require the contractors to use a tool set that is not supported 
commercially. The government should encourage the contractor to use a familiar tool set 
based on a standard, thus ensuring that the contractors are mature users of the tool set and 

m\\ not be swamped with start-up issues. 

2. The C4ISRAF product builder should develop a set of rules and procedures for building 
fragments of the architecture independently so that they can be integrated smoothly. 

3. The C4ISRAF product builder should be prepared to include some tools (e.g., 
spreadsheets and scheduUng tools) that are not included in the graphical tool set for 
building the architecture. If possible, the product builder should develop wrappers to 

move data semi-automatically between the various tool sets. 

4. The C4ISRAF product builder should be prepared to annotate the tool set using colors, 
shaped comment boxes, and other techniques in a uniform way to add information for the 
reader. The developer should bear in mind the problem mentioned earlier concerning 
stakeholders' capabilities to look at only those parts of the system within their immediate 
concern. The viewpoints of each category of stakeholder should also be considered in the 

annotation scheme. 

5. The C4ISRAF product developer should develop a good understanding of views and 
information needs to raise the level of debate above that of the representation. The draft 
version of the DoDAF establishes UML as the desired representation method. However, 
the draft states that UML has been adapted to cover architectural views and differs in 
intent from software views using the same representation methods (e.g., use cases, class 
hierarchies). The focus should be more on what information the builders of OV and SV 
products must produce rather than the exact form of expression. 

6. The C4ISRAF product developer should use tools to accomplish more than a convenient 
information storage mechanism. The tools should also enforce guidance with respect to 

• adherence for a specific process 

• product releases 

• product support 

• user validation 

• system build, test, and acceptance 

7. Many different tools will be used to build all the C4ISRAF products and other products 
associated with requirements, mission effectiveness simulation, schedules, software, 
releases, and so forth. Hence the C4ISRAF product builder should have a strong 
configuration management system to coordinate releases across the complete set of tools. 

8. The graphical products should be built using a tool set that is targeted at these products; 
such a tool set invariably captures all the data associated with building the products. Thus 
the concept of a data dictionary is not needed, since the tool set's data repository serves 

this purpose. 

18 CMU/SEI-2003-TN-027 



6   Conclusions 

Our review of C4ISRAF experiences captured results and impressions from the application of 
the framework on several ACATI programs. While the framework's use varied from 
program to program, we discovered several recurring themes pointing to issues for 
improvement on new programs. Some of these issues are addressed under DoDAF, but until 
that new framework sees widespread adoption, the C4ISRAF concerns should be addressed. 

• Organizations need to develop a process for using and building the C4ISRAF products 
and other products. This process will control the flow of building and reviewing the 
architecture and relating the architecture to the system. Cross-service workshops or 
discussion forums can bring a shared understanding to the issues related to the 
architecture. Lessons learned can also provide needed guidance in this area. 

• Program teams must tailor the C4ISRAF products they use. Reviewers cannot be 
inundated with information that they have neither the time nor expertise to comment on. 
Tailoring may include annotating products, providing more or less detail within specific 
products, or adding guidelines for understanding specific products. Program teams may 
also consider adding other views such as those that address software concerns. They 
should ask only for the details that can be reviewed effectively by the available reviewers 
within the specified time frame. 

• Tool usage requires specific rules for successful application within a program. Out of the 
box, many COTS tools are not sufficient to address the needs of architects or reviewers. 
Even when tailored, without training, the architects will not use tools consistently across 
a program, and different contractors will apply the tools in different ways. Organizations 
may consider the use of different tool sets by contractors, provided the contractors are 
given adequate guidance in defining the information they must provide. The government 
must also expect some guidance on using the tools to understand and review the 
products. 

• A waterfall approach to developing the views (operational followed by system) does not 
allow for sufficient tradeoffs between these views. Organizations can adopt some 
iterative OV/SV development that allows for greater parallelism and the ability to make 
refinements or corrections at the developer level without having to "go up the chain" 
once a product has been approved. 

• Crosscutting issues such as performance, availability, modifiability, and security are at 
least equal to functionality in determining the architecture. Scenario-based methods offer 
one approach to dealing with these issues. Architecture evaluation in the form of an 
ATAM or architectural requirements elicitation in the form of a QAW can help with 
exploring these issues and assuring stakeholders they are being addressed. 
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Appendix A: Summary of the Architectural Products 

Table 1:    Architectural Products [C4ISRAF 97] 

Applicable 
View 

Framework 
Product 

Framework Product 
Name 

General Description 

AV-l 
AH Views 

AV-2 

Overview and 
Summary Information 

Scope, purpose, intended users, environment 
depicted, analytical findings 

Integrated Dictionary Data repository with deflnitions of all terms 
used in all products 

Operational 

OV-1 

OV-2 

OV-3 

OV-4 

OV-5 

OV-6a 

OV-6b 

OV-6c 

OV-7 

High-Level 
Operational Concept 
Graphic 

High-level graphical/textual description of 
operational concept 

Operational Node 
Connectivity 
Description 

Operational 
Information Exchange 
Matrix 

Organizational 
Relationships Chart 

Operational Activity 
Model 

Operational Rules 
Model 

Operational State 
Transition Description 

Operational Event- 
Trace Description 

Logical Data Model 

Operational nodes, operational activities 
performed at each node, connectivity and 
information exchange needlines between nodes 

Information exchanged between nodes and the 
relevant attributes of that exchange 

Organizational, role, or other relationships 
among organizations 

Operational activities and relationships among 
activities, inputs, and outputs. Overlays can 
show cost, performing nodes, or other 
pertinent information. 

One of the three products used to describe the 
operational activity sequence and timing; 
identifies business rules that constrain 
operation 

One of three products used to describe the 
operational activity sequence and timing; 
identifies business process responses to events 

One of three products used to describe the 
operational activity sequence and timing; 
traces actions in a scenario or sequence of 
events and specifies the timing of events 

Documentation of the data requirements and 
structural business process rules of the OV. 
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Table 1:    Architectural Products [C4ISRAF 97] (continued) 

Applicable 
View 

Framework 
Product 

Framework Product 
Name 

General Description 

SV-1 

SV-2 

SV-3 

SV-4 

SV-5 

Systems 

SV-6 

SV-7 

SV-8 

SV-9 

SV-lOa 

SV-lOb 

SV-lOc 

SV-11 

Systems Interface 
Description 

Identiflcation of systems and system components 
and their interconnections, within and between 
nodes 

Systems 
Communications 
Description 

Physical nodes and their related communications 
laydowns 

Systems-Systems 
Matrix 

Relationships among systems in a given 
architecture; can be designed to show relationships 
of interest (e.g., system-type interfaces, planned vs. 
existing interfaces). 

Systems 
Functionality 
Description 

Functions performed by systems and the 
information flow among system functions 

Operational 
Activity to Systems 
Function 
Traceability Matrix 

Mapping of systems back to operational capabilities 
or of system functions back to operational activities 

Systems Data 
Exchange Matrix 

Provides details of systems data being exchanged 
between systems 

Systems 
Performance 
Parameters Matrix 

Performance characteristics of each system's 
hardware and software elements, for the 
appropriate time frame 

Systems Evolution 
Description 

Systems Technology 
Forecast 

Systems Rules 
Model 

Systems State 
Transition 
Description 

Systems Event- 
Trace Description 

Physical Schema 

Planned incremental steps toward migrating a suite 
of systems to a more efHcient suite, or toward 
evolving a current system to a future 
implementation 

Emerging technologies and software/hardware 
products that are expected to be available in a given 
set of time frames, and that will affect future 
development of the architecture 

One of three products used to describe systems 
activity sequence and timing—constraints that are 
imposed on systems functionality due to some 
aspect of systems design or implementation 

One of three products used to describe systems 
activity sequence and timing—responses of a 
system to events 

One of three products used to describe systems 
activity sequence and timing—system-specific 
refinements of critical sequences of events and the 
timing of these events 

Physical implementation of the Logical Data 
Model's information (e.g., message formats, file 
structures, physical schema) 
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Table 1:    Architectural Products [C4ISRAF 97] (continued) 

Applicable 
View 

Framework 
Product 

Framework Product 
Name 

General Description 

Technical 

TV-1 Technical 
Standards Profile 

Extraction of standards that apply to the given 
architecture 

TV-2 Technical 
Standards Forecast 

Description of emerging standards that are 
expected to apply to the given architecture, within 
an appropriate set of time frames 
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Appendix B: Acronym List 

ACAT I acquisition category I 

ATAM Architecture Tradeoff Analysis Method 

AV all view 

C4ISR command, control, communications, computer, intelligence, surveillance, 
and reconnaissance 

C4ISRAF Command, Control, Communications, Computer, Intelligence, Surveillance, 
and Reconnaissance Architecture Framevi'ork 

CDRL contract data requirements list 

CFI call for improvement 

COE Common Operating Environment 

CONORS concept of operations 

COTS commercial off-the-shelf 

DoD AF Department of Defense Architecture Framework 

GFE government-furnished equipment 

GOTS government off-the-shelf 

GVAT government analysis team 

GVSSAT govemment-source-selection technical analysis team 

IDEF Integrated Computer-Aided Manufacturing (ICAM) Definition 

JTA Joint Technical Architecture 
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MEP master evaluation plan 

NDI non-developmental item 

ORD operational requirements document 

OV operational view 

PSA Popkin's System Architect 

POSIX Portable Operating System Interface 

QAW Quality Attribute Workshop 

RFP request for proposal 

SA software architecture 

SoS system of systems 

SV system view 

TRD technical requirements document 

TV technical view 

U AV Unmanned Aerial Vehicle 

UML Unified Modeling Language 
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